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March 10, 2010 

Re: Monthly Progress Report, February 2010, North Bronson Industrial Area Site 
Operable Unit 1, Bronson, Michigan 

------ ---Dear-Mr-;-Hahnenberg-: -

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X (Reporting Requirements), Paragraph 31 of the Consent Decree for Operable 
Unit 1 at the North Bronson Industrial Area (NBIA) Site. This report summarizes efforts by 
the Group to fulfill the requirements of the Consent Decree for Remedial Design and 
Remedial Action (RD/RA) at the site during February 2010. 

1. Activities Completed During This Reporting Period 

A On February 6, 2010, the Group submitted the January 2009 monthly progress 
report to USEP A with copies to the Michigan Department of Natural 
Resources & Environment (MDNRE). 

2. Results of Sampling and Tests and Other Data 

A The Group developed no sampling or test data during the reporting period. 

3. Work Plans, Procedures, and Deliverables 

A The Group submitted no work plans, procedures, or deliverables during the 
reporting period. 
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4. Actions Projected for Next Six-Week Period 

A. Per discussions with the USEP A, the Group will implement the County Drain 
#30 Sediment and Soil Sampling Work Plan as soon as spring weather and 
ground conditions allow for efficient sampling. The tentative schedule is to 
begin this work the week of March 29, 2010. 

B. The Group plans to make initial contacts with landowners to discuss 
environmental restrictive covenants for potentially affected properties in 
Bronson Township. 

C. Actions for the next six-week period related to the Western Lagoon Area 
Groundwater Delineation Study depend on the timing of USEPA's approval of 
the latest Group submittal and its authorization to proceed, as described in 
Item 5 .A below. 

5. Progress and Schedule Report 

A. Near-term milestones for on-going Group activities are as follows: 

County Drain #30 Sediment and Soil Sampling 

• Per discussions with the USEP A, the Group will implement the County 
Drain #30 Sediment and Soil Sampling Work Plan as soon as spring 
weather and ground conditions allow for efficient sampling. The 
tentative schedule is to begin this work the week of March 29, 20 IO; the 
projected schedule for this activity is provided in the corresponding 
work plan. 

Western Lagoon Area Groundwater Delineation Study 

• Following USEPA approval, the Group will complete the Western 
Lagoon Area Groundwater Delineation Study, including installation of 
additional wells as described in its letter of January 27, 2010 and a 
second round of groundwater sampling of newly installed wells. The 
estimated timeframe for this activity, including laboratory analysis, data 
validation, and reporting, is eight weeks after mobilization. This work 
would be most efficiently completed concurrent with the County Drain 
#30 sediment and soil sampling and prior to the start of the growing 
season for local agricultural crops. 

Private Well Connections 

• The remaining water line connections for residents within the Restricted 
and Buffer Zones with private wells are now scheduled to begin the 
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week of April 5, 2010. Closure of private wells is tentatively scheduled 
for the week of April 26, 2010. 

City Groundwater Ordinance 

• The Group will coordinate with the City, revise the proposed City 
Groundwater Ordinance pursuant to review comments received from 
MDNRE, and submit this revised Ordinance to USEP A following 
completion of the City water connections and private well closures. 

B. As discussed in our project review meeting of March 17, 2009 and 
subsequently, progress related to RD/RA for enhanced source control at the 
Eastern and Western Lagoon Areas and County Drain #30 remediation 
requires resolution of appropriate cleanup standards for non-erodible soils 
associated with County Drain #30 and groundwater to surface water interface 
criteria. 

C. There are currently no other unresolved issues that affect the performance or 
timing of pre-design or RD activities. 

_____ ______ 6.__ _ Summary_of_Proposed_or_Approved_Changes_ to the _WorkPlans or-Schedules 

A. The work plans for the County Drain #30 Sediment and Soil Sampling and the 
Western Lagoon Area Groundwater Delineation Study include addenda to the 
Pre-Design Studies Field Sampling and Quality Assurance Plan. These 
addenda provide for additional sampling and analytical protocols associated 
with those efforts. These work plans also include addenda to the site Health 
and Safety Plan to address task-specific health and safety issues. 

B. The near-term milestones associated with the most-recent working schedule 
update are those identified in Item 5.A above. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group did not undertake any activities during this reporting period in 
support of the Community Relations Plan. 

* * * * 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 
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Respectfully submitted, 

qp---:;;;;;;;;2=-----
Pro3ect Coordinator 

LMB: 

cc: Deborah D. Larsen, MDNRE 
Charles W. Graff, MDNRE 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 
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